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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/07/02

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/27/02

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 04/15/02

Caroline 6/28/2002 12/28/2002 NCAS Request within 6 month window

Clarke 4/14/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Frederick 11/22/1999 3/14/2002 NCAS
TDOA / 
AOA Phase I live 03/14/02

Fredericksburg 3/29/2002 NCAS
TDOA / 
AOA

Trunks are installed and tested.  
County's trunks still not installed, no 
due date given

King and Queen
TDOA / 
AOA County has not requested Phase I

King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month.  
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Lancaster 11/5/2001
TDOA / 
AOA

Per LEC, County will not be Phase I 
capable until mid-June.  CW trunks 
ordered.  County's trunks are still not 
installed per LEC

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 02/21/02

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

County has signed agreement, trunks 
are in, County needs CPE upgrade, 
due mid March. 5/23 County waiting on 
LEC to approve contracts. 6/18 County 
still waiting on LEC to upgrade CPE

Madison
TDOA / 
AOA County has not requested Phase I

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet.  County has not yet ordered trunks

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered, Working with LEC 
to load MSAG records
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Spotsylvania 11/22/1999 7/2/2002 NCAS
TDOA / 
AOA Phase I live 7/2/02

Stafford 7/26/2001 2nd qtr 2002 4/1/2002 1st Qtr, 2003
TDOA / 
AOA

County signed agreement, LEC 
tandem merger to occur in May, 
County doesn't want service until 
merger complete, Tandem cutover 
failed, County's trunks ready.  Testing 
to begin in August 

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement.

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

County signed agreement.  Trunks 
ordering issues with LEC, have been 
reordered and reengineered several 
times since 9/26/01, LEC 
decommissioning tandem and doesn't 
have trunks to new tandems in place 
yet, trunks due mid May, Trunks being 
tested first of June, County's trunks not 
ready 

Winchester 11/22/1999 3/14/2002 6/22/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/14/02
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Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 Phase I live 04/10/02
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